

**Approved 2019-2022 STIP
Formal Amendments for the Period of 11/01/2018 - 11/15/2018**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO APPROVAL DATE	STATE APPROVAL DATE	FHWA/FTA APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
8821-295	RICWS Installation & Intersection lighting	ATP 1-Non Urban Area	FORMAL	11/7/2018	Pending	Pending	\$1,050,000	\$400,000	Scope change, Formal Amendment needed for scope change and cost reduction.
8001-40	Reconstruct/redesign from 3rd St. NW to 2nd St. NE in Wadena, update signals, storm sewer, improve pedestrian accessibility. Also resurface from end of four-lane west of Wadena to Oink Joint Rd. east of Wadena and add left turn lanes at CR 75	ATP 3-Non Urban Area	FORMAL	11/9/2018	Pending	Pending	\$10,005,000	\$13,746,866	Increase or decrease in costs meet FHWA Administrated Amendment thresholds. Enter fiscal constraint justification in Other Change Reason below., Total estimated project cost between \$10M to \$50M increase or decrease > 20%, The final cost estimate for this project is now done and SP 8001-40 increased \$413,660 from \$8,800,000 to \$9,213,660. SP 5605-21 increased \$59,388 from \$1,205,000 to \$1,264,388. Also the county portion under SP 080-650-011 is \$223,297 and the city of Wadena portion is \$3,045,522 for a project total of \$13,746,866.
002-678-022	Expand from 2 to 4 lanes on Anoka CR 78 from 139th Lane Northwest to .1 miles North of Anoka CR 18 in Andover	Metropolitan Council	FORMAL	11/8/2018	Pending	Pending	\$12,532,320	\$12,060,320	Scope change, Remove the widening of the BR from the scope. The total project cost was decreased due to that scope change. No additional federal funds required; therefore fiscal constraint is maintained
019-650-016	Reconstruct from two lane undivided to divided with concrete median on Dakota CR 50, construct multi-use trails, pedestrian tunnel, roundabout and signal at Dakota CR 23 from Holyoke Avenue to Dakota CR 23 (Cedar Avenue) in Lakeville	Metropolitan Council	FORMAL	11/8/2018	Pending	Pending	\$4,320,000	\$7,000,000	Scope change, The scope change included adding a roundabout to this project. The additional project costs are all local funds, therefore; fiscal constraint is maintained.